SCHEDULE OF WORKS - PROGRESS REPORT

ZZ JOB Regular, 1 Test Street, London, SW1A 1AA

Sandbox Roofing Ltd · as of 01/11/2026

4	3	0	1
TOTAL TASKS	TO DO	IN PROGRESS	COMPLETE

Overall progress: 25%

SCHEDULE OF WORKS (2)

ZZ imported task one

TO DO

BEFORE (2)

01/11




ZZ imported task two

TO DO

MAIN ROOF (2)

Strip old roof

COMPLETE


BEFORE (1)

31/10



IN PROGRESS (1)

31/10



ZZ JOB Regular, 1 Test Street, London, SW1A 1AA


Sandbox Roofing Ltd · as of 01/11/2026

MAIN ROOF (2)

Strip old roof (continued)

COMPLETED PHOTOS (1)

31/10



Lay new felt

TO DO

Media summary




Photo 1 · 31/10/2026




Photo 2 · 31/10/2026




Photo 3 · 31/10/2026




Photo 4 · 01/11/2026




Photo 5 · 01/11/2026