SCHEDULE OF WORKS - PROGRESS REPORT

ZZ JOB Regular, 1 Test Street, London, SW1A 1AA

Sandbox Roofing Ltd · as of 31/10/2026

2	1	0	1
TOTAL TASKS	TO DO	IN PROGRESS	COMPLETE

Overall progress: 50%

MAIN ROOF (2)

Strip old roof

COMPLETE

BEFORE (1)

31/10




IN PROGRESS (1)

31/10



COMPLETED PHOTOS (1)

31/10



Lay new felt

TO DO

Media summary




Photo 1 · 31/10/2026




Photo 2 · 31/10/2026




Photo 3 · 31/10/2026