# RTB Roofing Ltd

## Application for Payment No. 2

| | |
|---|---|
| **Client Name** | Bellway Homes |
| **Project Name** | Studley Rd |
| **Project ID** | J101 |
| **Valuation Date** | 25 Oct 2026 |
| **Client PO** | |
| **Status** | Draft |

### General Summary

| Section | Total | Applied Total | Applied % | Certified Total | Certified % |
|---|---|---|---|---|---|
| Main Roof | £48,000.00 | £18,000.00 | 37.5% | £18,000.00 | 37.5% |
| Variations | £1,000.00 | £1,000.00 | 100% | £1,000.00 | 100% |
| Dayworks | £640.00 | £640.00 | 100% | £640.00 | 100% |
| **SubTotal** | **£49,640.00** | **£19,640.00** | **39.56%** | **£19,640.00** | **39.56%** |
| Less Discount at 0% | | £0.00 | | £0.00 | |
| Retention at 5% | | £982.00 | | £982.00 | |
| Net After Retention | | £18,658.00 | | £18,658.00 | |
| Previously Certified (excl VAT) | | £0.00 | | £0.00 | |
| **Gross Payment Due** | | **£18,658.00** | | **£18,658.00** | |
| VAT (domestic reverse charge - customer to account to HMRC) | | £0.00 | | £0.00 | |
| **Net Payment Due** | | **£18,658.00** | | **£18,658.00** | |

## Main Roof

| Ref | Description | Qty | Unit | Rate | Amount | Prev % | Applied % | Applied | Cert % | Certified |
|---|---|---|---|---|---|---|---|---|---|---|
| | Tiling | 300 | m2 | £120.00 | £36,000.00 | 0% | 50% | £18,000.00 | 50% | £18,000.00 |
| | Ridge | 60 | m | £200.00 | £12,000.00 | 0% | 0% | £0.00 | 0% | £0.00 |

## Variations

| Ref | Description | Qty | Unit | Rate | Amount | Prev % | Applied % | Applied | Cert % | Certified |
|---|---|---|---|---|---|---|---|---|---|---|
| | V01 Extra flashing | 1 | item | £1,000.00 | £1,000.00 | 0% | 100% | £1,000.00 | 100% | £1,000.00 |

## Dayworks

| Ref | Description | Qty | Unit | Rate | Amount | Prev % | Applied % | Applied | Cert % | Certified |
|---|---|---|---|---|---|---|---|---|---|---|
| | DW01 Storm repairs | | | | £640.00 | 0% | 100% | £640.00 | 100% | £640.00 |

SCHEDULE OF WORKS - PROGRESS REPORT

# Studley Rd, London, SW4 6RZ

RTB Roofing Ltd · as of 30/10/2026

| 2 | 0 | 1 | 1 |
|---|---|---|---|
| TOTAL TASKS | TO DO | IN PROGRESS | COMPLETE |

**Overall progress: 50%**

## SCHEDULE OF WORKS (2)

### Strip and re-felt

COMPLETE

### Lead flashings

IN PROGRESS