RTB Roofing Ltd

Application for Payment No. 2

Client Name	Bellway Homes
Project Name	Studley Rd
Project ID	J101
Valuation Date	25 Oct 2026
Client PO	
Status	Draft

General Summary

Section	Total	Applied Total	Applied %
Main Roof	£48,000.00	£18,000.00	37.5%
Variations	£1,000.00	£1,000.00	100%
Dayworks	£640.00	£640.00	100%
SubTotal	**£49,640.00**	**£19,640.00**	**39.56%**
Less Discount at 0%		£0.00	
Retention at 5%		£982.00	
Net After Retention		£18,658.00	
Previously Certified (excl VAT)		£0.00	
Gross Payment Due		**£18,658.00**	
VAT (domestic reverse charge - customer to account to HMRC, n...		£3,731.60	
Net Payment Due		**£18,658.00**	

Main Roof

Ref	Description	Qty	Unit	Rate	Amount	Prev %	Applied %	Applied
	Tiling	300	m2	£120.00	£36,000.00	0%	50%	£18,000.00
	Ridge	60	m	£200.00	£12,000.00	0%	0%	£0.00

Variations

Ref	Description	Qty	Unit	Rate	Amount	Prev %	Applied %	Applied
	V01 Extra flashing	1	item	£1,000.00	£1,000.00	0%	100%	£1,000.00

Dayworks

Ref	Description	Qty	Unit	Rate	Amount	Prev %	Applied %	Applied
	DW01 Storm repairs				£640.00	0%	100%	£640.00

SCHEDULE OF WORKS - PROGRESS REPORT

Studley Rd, London, SW4 6RZ

RTB Roofing Ltd · as of 05/11/2026

2	0	1	1
TOTAL TASKS	TO DO	IN PROGRESS	COMPLETE

Overall progress: 50%

SCHEDULE OF WORKS (2)

Strip and re-felt

COMPLETE

Lead flashings

IN PROGRESS